


かながわ環境整備センター埋立量の推移



	H18	H19	H20	H21	H22	H23	H24	H25	H26	H27	H28	H29	H30	H31	R2	R3	R4	R5	R6	R7	合計
廃棄物 (m³)	10,176	42,767	23,185	19,506	13,440	16,237	21,152	31,675	24,898	18,478	23,136	22,634	20,295	19,368	29,468	14,840	20,260	23,440	16,977	15,222	427,154
覆土 (m³)	3,913	8,639	5,550	3,901	5,167	7,146	4,865	7,565	6,974	6,430	9,117	4,912	5,698	7,761	7,087	6,855	6,267	6,125	7,576	4,374	125,922
埋立量 (m³)	14,089	51,406	28,735	23,407	18,606	23,383	26,017	39,240	31,872	24,908	32,253	27,546	25,993	27,129	36,555	21,695	26,527	29,565	24,553	19,596	553,075
埋立進捗率 (%)	1.9	8.7	12.5	15.6	18.1	21.2	24.7	29.9	34.1	37.4	41.7	45.3	48.8	52.4	57.3	60.1	63.7	67.6	70.9	73.4	

許可を得た埋立量	これまでの埋立量	進捗率
753,000m³	553,075m³	73.4%

(令和8年3月31日現在)